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Background 

• Corridor Cities Transitway studied since 1990s 

• Originally part of I-270/US 15 Multi-Modal Corridor Study 

• MTA received approval from FTA and FHWA to advance CCT 
efforts without highway improvements (late 2011) 

• Locally Preferred Alternative selected in May 2012 
• Mode: Bus Rapid Transit 

• Overall Length: 15 miles 

• Stations: 18 Proposed 

• Phased construction 
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Project  
Map 
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Phase I - Project Map 
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Phase I 

• Nine miles 
• Fully dedicated transitway except: 

– Shady Grove Metro access 
– USG service loop 
– MD 28/Muddy Branch Road 

• Stations: 11 (Direct service), 2 
(Service via Universities at Shady 
Grove) 

• Ridership: 35,900 trips per day in 
2035 

• Travel Time: 38 minutes 
• Cost (2012$): $545M 
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Phase I 

• Vehicles 
– 30-35 articulated, high capacity rubber tire modern vehicles 
– Multiple entry ways (left and right side) 
– Off-board fare collection 

• Service Frequency 
– 3.5 minutes peak period 
– 6 minutes mid-day 
– 10 minutes off peak 
– Service via USG – 15 minutes all times 

• Parking 
– Shady Grove, Crown Farm, LSC West, Kentlands, and Metropolitan 

Grove 
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Project Status 

• Area Advisory Committee process was completed in June 
2015 

• 30% design was completed and plans were submitted to MTA 
on October 30, 2015 

• Plans provided to Agency Stakeholders for comment. 
Requested a 60 day review period. 

• Updating the Capital Cost Estimate 

• Finalizing the Basis of Design Report and the Design Criteria 
Report 
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Project Status 

• Funding in place for Final Design and R/W acquisition. 
Assessing funding options for construction. 

• Working with MCDOT to identify significant cost reduction 
measures 

• Finalizing Environmental Assessment and planning for an April 
2016 Public Hearing 

• Preparing for transfer of project to MTA Engineering 
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